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RECOMMENDATION 

 
That the District Three-Year Capital Plan 2010-2013, in 
Attachment I, be approved for submission to Alberta 
Education. 

 
* * * * * 

 
This report provides information on the proposed priorities for school facilities project funding, 
to be submitted to Alberta Infrastructure as the District’s capital funding request. 
 
The Provincial Government has confirmed the deadline for submission of capital plans by 
school jurisdictions as May 1, 2009.  The Three-Year Capital Plan 2010-2013 includes a 
thorough review of all existing priorities identified within the District’s current capital plan, as 
approved by the Board on June 10, 2008, and additional capital priorities as identified by 
administration. The Three-Year Capital Plan 2010-2013 identifies the District’s highest 
priorities for capital improvement of school facilities for the next three-year period.  The three-
year capital plan follows Edmonton Public School’s Ten-Year Facilities Plan 2009-2018 as a 
guiding document that establishes how facility and district wide priorities are determined. 
 
Changes from last year’s plan include: 

1. Phase II funding for upgrades underway at Eastglen and Strathcona schools (table 2, 
page 8) 

2. A request for supplementary funds for portable relocation (table 3, page 9) 
3. A request for annual funding for building design studies related to Sector Planning 

(table 4, page 10) 
4. A request for annual funding to accelerate an Asbestos Abatement Program (table 4, 

page 10) 
 
Projects requested for funding are summarized in Attachment I.  Preservation project details 
are provided in Appendix I of the attachment on a project by project basis. 
 
RL:gm 
 
Attachment I – Three-Year Capital Plan 2010-2013 
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1.0 Building the Capital Plan 
 
Edmonton Public Schools provides exceptional educational opportunities for all our students, 
with quality learning facilities and choice in programs fundamental to accomplishing this 
goal.  Edmonton Public Schools serves approximately 80,000 students and their families in 
195 operating school facilities, and remains committed to providing outstanding education. 
 
Edmonton Public Schools annually prepares a three-year capital plan to guide the District 
through the task of ensuring that capital priorities are identified and that long-term 
investment in district facilities is effectively managed.  The Three-Year Capital Plan 2010-
2013 establishes the District’s highest capital priorities for school facility requirements over 
the upcoming three-year period.  The capital priorities are then forwarded to the Province as a 
request for capital support to address the identified priority needs.  The capital plan takes into 
account student accommodation and transportation opportunities, and program distribution 
requirements.  Specific funding is requested for new and replacement schools, preservation 
projects, modular and portable classroom relocations and reductions, and ongoing leasing and 
special studies. 
 
The capital funding request to the Province follows a comprehensive, strategic approach to 
capital planning focused on addressing the District’s ongoing priorities for facility investment 
in a manner that will ensure a valuable educational experience for all students.  To 
accomplish these goals, facility management and district requirements have been prioritized 
by assessing needs on an annual basis utilizing two main tools: 
 

1. A Ten-Year Facilities Plan - this plan establishes how facility decisions will be 
formulated.  The ten-year facilities plan, a requirement of the Provincial Government, 
is a result of careful investigation and consultation with stakeholders; and 

2. A Three-Year Capital Plan - establishes what capital priorities will be. 
 
The Three-Year Capital Plan 2009-2011 provides a capital funding strategy that recognizes 
changing needs of students and programs, and provides a focus on building strong 
relationships with parents, students and the community while managing our significant 
complement of facilities.  The three-year capital plan follows Edmonton Public School’s Ten-
Year Facilities Plan 2009-2018 as a guiding document that establishes how we determine 
facility and district wide priorities. 
 
1.1 A District Perspective 
 
The District values the involvement of our students, parents, and the community, and their 
contribution in developing and sustaining outstanding learning opportunities.  To ensure 
benefits to students continue, a set of district planning principles have been developed to 
ensure all students have reasonable access to quality buildings, safe environments, and that 
capital investment is distributed equitably among sectors.  The District Planning Principles, 
found in the Ten-Year Facilities Plan 2009-2018, are: 
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1. Equitable Access to Quality Learning Environments and Choice of Programs 
2. Creative Re-Use of Surplus Space 
3. Efficient Use of School Space in Sectors and Retention of Schools in Aging 

Neighbourhoods 
4. Accommodation and Program Needs Met Within Sectors 
5. Capital Investment Contingent upon Confirmation of Long-Term Viability 
6. Proactive Approach to Environmental Awareness and Stewardship 

 
Prior to determining upcoming priorities for this year’s capital plan, administration reviewed 
the nine schools construction projects announced by the Provincial Government under the 
Alberta School Alternative Procurement (ASAP) initiative, as well as modernization projects 
approved in September 2007 to ensure capital priorities are identified and long-term needs 
are planned for. 
 
The District did not receive any approvals from last year’s three-year capital plan submission. 
 
1.2 Provincial Government’s Priorities 
 
The Provincial Government’s Alberta’s 20 Year Strategic Capital Plan communicates a 
vision that is consistent with the District’s school building needs, as the Province strives 
towards maintaining and improving existing schools.  To ensure delivery of quality education 
to Albertan students, the Provincial Government set out the following four key objectives: 
 

• Locate schools close to where students live, particularly including schools in high 
growth new communities to meet the growth in Alberta’s student-aged population; 

• Support increased opportunities for career and technologies studies (CTS) through 
the incorporation of regional skill centres and mobile career and technology studies 
labs; 

• Continue to support and use steel-framed modular classrooms to provide flexibility 
and respond to growing student populations; and 

• Increase the capital maintenance and renewal investments to ensure quality of 
Alberta schools is maintained. 

 
These long range provincial objectives are important to Edmonton Public Schools and shall 
be used in conjunction with the goals and objectives of the District to manage facilities and 
request funding for capital projects. 
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2.0 Identification of New Capital Priorities 2010-2013 
 
To assist in this district-wide approach as presented in the Ten-Year Facilities Plan 2009-
2018, the District uses a geographic sector-based model to assist in identifying capital needs 
and determining priorities.  The District is divided into ten sectors:  the first nine geographic 
sectors include elementary and junior high schools; the tenth sector is the high school sector 
and is city wide.  These sectors meet the requirements of Alberta Education and align with 
the sectors of Edmonton Catholic Schools.  Within these sectors, Edmonton Public Schools 
offers educational choice through the provision of a broad range of programs in a variety of 
settings, ensuring all students achieve success in their individual program of study. 
 
The Three-Year Capital Plan 2010-2013 is organized into four sections of project priorities 
as summarized below. 
 

Section 1: New Construction and Replacement School Requests 
Section 2: Preservation Project Requests 
Section 3: Modular and Portable Classroom Requests 
Section 4: Other Projects 

 



5 

2.1 Section 1:  New Construction and Replacement School Requests 
 
Capital project priorities are summarized in tables within the report with further detail on a 
project by project basis provided in Appendix 1. 
 
The new construction and replacement projects have been determined by applying a set of 
criteria to neighbourhoods in suburban areas.  The priority order is based on the results of 
applying the criteria listed below: 
 

 Number of public students living in the area 
 Available space in neighbouring communities 
 Future growth potential 
 Sector utilization 
 Previous priority in the capital plan 

 
Capital projects are listed in order of priority and are numbered in sequence.  This meets the 
Province’s requirement for the ordering of projects in capital submissions from school 
districts province wide.  Priority order confirms that outstanding projects proposed in the 
District’s previous request for funding through a capital plan remain as a priority.  Projects 
are organized according to detailed criteria including but not limited to: building condition, 
programming needs, build-out rates of new suburban areas, and transportation impacts. 
 
The Three-Year Capital Plan 2010-2013 has confirmed that three new construction projects 
will be required to accommodate growth in the new suburban areas over the timeframe of the 
plan. The priorities are summarized in Table 1 New School Requests 2010 to 2013. 
 
Table 1 New School Requests 2010-2013 
 

Priority 
2010-
2013 

New Construction Project Capacity Sector Costs 

Year 1 No New 
Schools Requested 

   

Year 2     
1  K-6 Lewis Farms 450 W2 $10,302,426 
2  K-6 Terwillegar Heights 450  SW $10,302,426 
3  K-6 Heritage Valley 450  SW $10,302,426 

Year 3 - New Construction Schools to be considered in future Capital Plans (in 
alphabetical order), subject to sufficient new development demand 
  K-6 Big Lake To be determined W2 
  K-6 The Meadows To be determined SE 
  K-6 The Palisades To be determined NW 
  K-6 Windermere To be determined SW 
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2.2 Section 2:  Preservation Project Requests 
 
The preservation project requests for this year’s capital plan have been determined following 
a comprehensive set of planning criteria with defining elements or factors to ensure a 
strategic, quantitative approach is used to prioritize projects and request capital funding.  The 
in-depth process focused on addressing the District’s ongoing priorities for facility 
investment in a manner that will ensure a valuable educational experience for all students. 
 
The planning criteria are: 
 

Planning Criteria: Element or Factor 
 
1. Condition of Building Life/health/safety issues 
 Project scope and total cost 
 Facility condition indicators (provincial audit, 

district assessment, etc.) 
 
2. District Initiative Viability confirmed through school review 
 Impacted by school closure (i.e., receiving school) 
 Previous inclusion in a capital plan 
 Leasing issues 
 Impact of the ASAP schools on existing school 

enrolment 
 
3. Program Needs Enrolment/utilization 
 Change in instruction/program focus 
 Suitability of instructional or specialized spaces 
 Optimal or desired capacity - right sizing 

opportunities 
 
4. Sector Analysis Enrolment of students living and attending schools 

in each sector 
Utilization rate in the sector 

 Specific sector in the city 
 
5. Transportation and Access Availability of ETS and access to LRT (future and 

existing) 
 Location of school to arterial roadways 
 Connections with special education and alternative 

programs 
 Available parking for parents picking up children 

The list of possible school projects put forward as preservation funding priorities began by 
assessing Facility Condition Index (FCI) scoring for each school building. The FCI factor 
indicates the ratio of repair costs from provincial condition audits (RECAPP March 2008 
figures) divided by the total replacement value of the building. A list of schools based on the 
FCI scores was developed, and the schools were then further assessed in terms of 
programming issues, right-sizing opportunities, viability reviews, continued use potential, 
operating cost improvement potential, and impact of school/program closures. Requests for 
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funding in the preservation list are categorized as an Essential Upgrade or a General 
Upgrade. 
 
An Essential Upgrade is intended to prolong the life of the facility through replacement of 
major components, as identified in provincial facility condition audits, district condition 
assessments, or as identified by external consultants, which address: 
 

• Replacement of components at risk of failure or that are posing a life, health/safety 
risk and/or are creating an immediate need of repair/replacement. 

• Replacement of mechanical, electrical and structural components based on age and 
condition. 

• Ensuring school facility upgrades meet all regulatory agency requirements. 
• Meet the requirements of students with disabilities or special educational needs 

through provision of barrier-free accessibility. 
• Correct components to address environmental and energy concerns that will 

positively impact life cycle costs. 
 

Essential Upgrades typically would not reconfigure existing space within the building in any 
significant way, unless required to address specific challenges with barrier-free accessibility 
or life, health and safety risks.  Buildings may be reduced in size if excess capacity is not 
required. 
 
A General Upgrade to a school facility is intended to achieve all of the objectives of an 
essential upgrade, as well as address improvements to the learning environment through: 
 

• Space reconfigurations including expansions and reductions to total floor areas; 
• Upgrading of educational areas to meet specialized program requirements in the 

school; and 
• Changes to circulation and way-finding within the building. 

 
The preservation school list was determined through collaborative discussions with Facilities 
Services, Programs, and Planning and Student Transportation and screened using the 
quantitative planning criteria described above.  The final list of schools put forward as 
priorities are summarized in Table 2 Preservation Requests for 2010-2013. 
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Table 2  Preservation Requests for 2010 to 2013: 
 
2009-2012 
Priorities 

Current 
Priority Project Project Description Sector Costs 

n/a 1 Strathcona 
Essential Upgrade 
Phase II HS $5,456,775

n/a 2 Eastglen Essential Upgrade 
Phase II HS $7,590,704

1 3 Forest Heights 
General Upgrade 
Phase II SC $5,993,000

3 4 Rutherford Essential Upgrade SC $5,078,000

5 5 Highlands General Upgrade NE $10,479,000

6 6 Montrose Essential Upgrade NE $3,965,000

7 7 L. Y. Cairns 
General Upgrade  
Phase II * HS $12,779,000

8 8 Avalon Essential Upgrade * SC $6,917,000

9 9 Mill Creek Essential Upgrade SC $5,241,000

10 10 Ross Sheppard General Upgrade HS $29,690,000

11 11 Spruce Avenue Essential Upgrade C $3,263,000

12 12 Westglen Essential Upgrade C $2,940,000

13 13 
L’Académie 
Vimy Ridge 
Academy 

Essential Upgrade HS $20,730,000

14 14 Glengarry Essential Upgrade C $2,843,000

15 15 Crestwood General Upgrade W1 $9,794,000

16 16 Northmount Essential Upgrade NC $1,806,000

17 17 Parkallen Essential Upgrade SC $3,518,000 

18 18 York Essential Upgrade NC $1,563,000 
 
* Project scope for L. Y. Cairns and Avalon schools was determined through a schematic 

design study completed with IMR funding. 
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2.3 Section 3:  Modular and Portable Classroom Requests 
 
Edmonton Public Schools has an extensive inventory of relocatable classroom space. 
This inventory includes 80 free standing portable classroom units. As well, the District 
has a number of sites with congregated portable classrooms attached to the core school 
building which are defined as pods. 
 
The administration has been working with schools to identify surplus portable units in 
areas of the city where student populations are declining and where there is excess 
student space. Identifying these surplus units has allowed the District to relocate them to 
schools which are over-subscribed due to large numbers of students living within the 
given attendance area. The work to identify surplus portable classrooms has also allowed 
the District to dispose of older portable classrooms and have them removed from the 
District’s space inventory. This work will continue on an ongoing basis, and will be factored 
into Sector Planning and district-wide space planning initiatives. As the District’s portable 
inventory continues to age, requests for the provision of new Provincial modular classrooms 
will be pursued for those schools who continue to face enrolment pressure into the 
foreseeable future.  
 
The District is engaged in an initiative where schools requiring additional classroom capacity 
have received space reconfigurations within building cores in lieu of adding additional space. 
Funding for core building reconfigurations that improve the efficiency of instructional space 
has been provided as part of the portable classroom relocation budget envelope. In cases 
where space reconfigurations are feasible, it is financially beneficial to make use of existing 
core space rather than adding space to the school, as it costs less than a portable relocation. 
 
In past years, the District relocated approximately ten portables per year.  In this capital plan, 
the District is requesting funding to relocate eight free-standing portables in year one, and 
anticipates a need for ten free-standing portable relocations for years two and three of this 
plan.  The specific relocations for year one are listed in Table 3 Free-standing Portable 
Classroom Relocation Requests. 
 
Table 3 Free-standing Portable Classroom Relocation Requests 
 

Priority Project Project Description Costs 

Year 1 8 Portable Relocations Receiving Sites: Brander Gardens 
(3), Brookside (1),  Dunluce (1), 
McLeod (2), Riverbend (1) 

$547,136 

Year 2 10 Portable Relocations Free Standing Portable relocations 
to support suburban growth and 
changing program needs 

$683,920 

Year 3 10 Portable Relocations Free Standing Portable relocations 
to support suburban growth and 
changing program needs 

$683,920 
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2.4 Section 4:  Other Projects 
 
Other projects requested for funding in the Three-Year Capital Plan 2010-2013 includes 
funding for the District’s accumulated portable relocation deficit, annual lease commitments, 
building design studies to support school consolidation planning within sectors of the 
District, and an annual block fund request to address the backlog of asbestos abatement work 
in existing schools.  
 
Over the past four years, funding shortfalls in portable classroom relocation projects has 
resulted in an accumulated funding deficit of $780,000.  A one-time request for capital 
support to address the accumulated funding shortfall is included as an Other Projects priority. 
 
A funding request is proposed for each year of the three year plan which would be used for 
building design studies, in support of the District’s Sector Planning initiative and the review 
of possible school consolidations. 
 
A $45 million request is proposed over the next 3 years for an Asbestos Abatement Program, 
to accelerate reduction of the amount material present in our schools, and minimize potential 
exposure for our students, staff and public. Due to the number of older schools in our 
District, we have a significant asbestos liability estimated to be in the order of $63 million 
which cannot be addressed in an expedient fashion through the Major Maintenance Plan, 
which is funded through provincial IMR funding. 
 
The specific costs for Other Projects are listed in Table 4 Other Projects: 2010 to 2013. 
 
Table 4 Other Projects:  2010 – 2013 

 Cost Project 
Year 1 $780,000 Accumulated Portable Relocation Deficit 

 $2,382,000 Amiskwaciy Academy, Centre High, Major General Griesbach 
School and Woodside 

 $250,000 Building Design Studies 
 $15,000,000 Asbestos Abatement 

Year 2 $2,321,000 Amiskwaciy Academy, Centre High, Major General Griesbach 
School 

 $250,000 Building Design Studies 
 $15,000,000 Asbestos Abatement 

Year  3 $2,406,000 Amiskwaciy Academy, Centre High, Major General Griesbach 
School 

 $250,000 Building Design Studies 
 $15,000,000 Asbestos Abatement 

 
Appendix I - Preservation Project Descriptions 
Appendix II - Maps 
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Appendix 1 
 
Preservation Requests Project Descriptions by Ranking 

Supporting Information: 
• Current enrolment is as of Sept 30, 2008 
• Facility Condition Index (FCI) indicates the ratio of repair costs from provincial 

audits (RECAPP March 2008) over the total replacement value of the building  
• Provincial Area, Capacity and Utilization (ACU) Rating  (June 26, 2008) 

 
1. Strathcona Senior High School 
 

Strathcona School opened in 1953 and currently serves 1517 senior high students.  
Strathcona School provides Regular, German Bilingual and Strategies programming.   

School Address and Ward: 10450 72 Avenue; Ward F 
Sector: High School  
Project Description: Preservation Request 
Project Scope: General Upgrade – Phase II 
Project Cost: $5,457,000   
 

• Provincial Five-Year Facility Condition Index (FCI) Ranking: 16.42  
• Provincial Utilization Rating (ACU) of 118 per cent 
• Enrolment for 2009-2010 is projected to be 1421 students 
• Additional funding is required to complete an Essential Upgrade initiated in 

August 2007 with approved funding from a previous request 
• Phase II will address components not achievable within the Phase I project 

budget, as identified in the schematic design process for Phase I 
 

2. Eastglen Senior High School 
 

Eastglen School opened in 1952 and currently serves 973 senior high students.  Eastglen 
School provides Regular, Strategies and Community Learning Skills programming.  

School Address and Ward: 11430 68 Street; Ward D 
Sector: High School 
Project Description: Preservation Request 
Project Scope: General Upgrade – Phase II 
Project Cost: $7,591,000   
 

• Provincial Five-Year Facility Condition Index (FCI) Ranking: 42.34 
• Provincial Utilization Rating (ACU) of 91 per cent 
• Enrolment for 2009-2010 is projected to be 987 students 
• Additional funding is required to complete an Essential Upgrade initiated in 

August 2007 with approved funding from a previous request 
• Phase II will address components not achievable within the Phase I project 

budget, as identified in the schematic design process for Phase I 
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3. Forest Heights Elementary School 
 

Forest Heights School opened in 1948 and currently serves 247 Kindergarten to Grade 6 
students.  Programming options include Regular and Alternative Bilingual German.    
 
School Address and Ward: 10304-81 Street; Ward G 
Sector:  South Central 
Project Description: Preservation Request 
Project Scope: General Upgrade Phase II 
Project Cost: $5,993,000 
 

• Provincial Five-Year Facility Condition Index (FCI) Ranking: 15.02 
• Provincial Utilization Rating (ACU) of 53 per cent 
• Enrolment for 2009-2010 is projected to be 242 students 
• Designated receiving school for students relocated due to the closure of Terrace 

Heights School in 2005 
• Completion of the General Upgrade project that was initiated August 2007 is 

requested. 
• Previous approved funding was limited to design and initiation of Essential 

Upgrade components of the project 
 
4. Rutherford Elementary School 
 

Rutherford School opened in 1911 and currently serves 144 Kindergarten to Grade 6 
regular program students. 
 
School Address and Ward: 8620-91 Street; Ward G 
Sector:  South Central 
Project Description: Preservation Request 
Project Scope: Essential Upgrade 
Project Cost: $5,078,000 
 

• Provincial Five-Year Facility Condition Index (FCI) Ranking:39.35  
• Provincial utilization rate (ACU) of 44 percent 
• Enrolment for 2009-2010 is projected to be 152 students 
• Designated receiving school for students relocated due to the closure of 

Idylwylde School in 2002.  It was also one of two designated receiving schools 
for students relocated due to the closure of Strathearn School in 2005 

• On the inventory of historically significant buildings in the City of Edmonton 
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5. Highlands Junior High School 
 

Highlands School was built in 1914 and currently serves 225 Grade 7 to 9 students.  In 
addition to the regular program, Highlands School offers Pre-Advanced Placement, 
Behaviour and Learning Assistance, Literacy and Opportunity programs. 
 
School Address and Ward: 11509-62 Street; Ward D 
Sector: North East 
Project Description: Preservation Request 
Project Scope: General Upgrade 
Project Cost: $10,479,000 
 

• Provincial Five-Year Facility Condition Index (FCI) Ranking: 75.28 
• Provincial utilization rate (ACU) of 58 percent 
• Enrolment for 2009-2010 is projected to be 233 students 
• Viability was confirmed after undergoing a sustainability review in 2006-07 
• On the inventory of historically significant buildings in the City of Edmonton 
• This school has been in the capital plan five times since 2000 
 
 

6. Montrose Elementary School 
 

Montrose School was built in 1950-51 with additions in 1952 and 1956.  The school 
currently serves 167 Kindergarten to Grade 6 students.  In addition to the Regular 
program, Montrose School offers full day Kindergarten, the Behaviour and Learning 
Assistance and Opportunity programs.  
 
School Address and Ward 11931-62 Street; Ward D 
Sector: North East 
Project Description: Preservation Request 
Project Scope: Essential Upgrade 
Project Cost: $3,965,000 
 

• Provincial Five-Year Facility Condition Index (FCI) Ranking: 24.18  
• Provincial utilization rate (ACU) of 60 per cent 
• Enrolment for 2009-2010 is projected to be 167 students 
• Viability was confirmed after undergoing a sustainability review in 2006-07 
• Designated receiving school for students relocated due to the closure of Newton 

School in 2007 
 
7. L. Y. Cairns Junior-Senior High School 
 

L. Y. Cairns School was built in 1969 and currently serves 486 grades 7-12 special needs 
students including mild/moderate needs.  L. Y. Cairns School is a specialized learning 
environment for junior and senior high students offering an array of courses which focus 
on improving academics, vocational and employability stills.  The school offers a 
comprehensive range of courses for students with mild cognitive learning needs.  The 
programs prepare students to be contributing members of society through a focus on 
literacy, numeracy and employability skills. The school’s specialized classes allow 
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students to gain skills in all these areas and also to apply these skills through their senior 
high community work experience.  A post secondary transition program is offered off-
site to support students as they move into the adult world. 
 
School Address and Ward: 10510-45 Avenue; Ward F 
Sector: High School 
Project Description: Preservation Request 
Project Scope: General Upgrade 
Project Cost: $12,779,000   

 
• Provincial Five-Year Facility Condition Index (FCI) Ranking: 13.88  
• Provincial utilization rate (ACU) of 59 per cent 
• Enrolment for 2009-2010 is projected to be 481 students 
• Components of an Essential Upgrade were initially undertaken in 2004 
• A General Upgrade project scope was determined through a schematic design 

study completed with IMR funding in spring 2009 
 
8. Avalon Junior High School 
 

Avalon School was built in 1965 with an extension of the split-level classroom wing in 
1968.  Avalon School is a dual campus with Lendrum School and currently serves 537 
Grades 7 to 9 students with continued pressure for junior high spaces in the area. Avalon 
School provides Regular, French Immersion and Literacy programming. 
 
School Address and Ward: 5425-114 Street; Ward F 
Sector: South Central 
Project Description: Preservation Request 
Project Scope: Essential Upgrade 
Project Cost: $6,917,000  

 
• Provincial Five-Year Facility Condition Index (FCI) Ranking: 20.7 
• Provincial utilization rate (ACU) of 81 per cent 
• Enrolment for 2009-2010 is projected to be 536 students 
• An Essential Upgrade project scope was determined through a schematic design 

study completed with IMR funding in spring 2009 
 
9. Mill Creek Elementary School 
 

Mill Creek Elementary School was built in 1946/47 with additions in 1950 and 1958.  
The school currently serves 157 Kindergarten to Grade 6 Spanish Bilingual students. 

 
School Address and Ward 9735 – 80 Avenue; Ward G 
Sector: South Central 
Project Description: Preservation Request 
Project Scope: Essential Upgrade 
Project Cost: $5,241,000 
 

• Provincial Five-Year Facility Condition Index (FCI) Ranking: 52.41  
• Provincial utilization rate (ACU) of 37 per cent 



15 

• Enrolment for 2009-2010 is projected to be 164 students 
• Viability was confirmed after undergoing a sustainability review in 2006-07 

 
10. Ross Sheppard High School 
 

Ross Sheppard High School was built in 1956 and currently serves 2127 high school 
students.  Ross Sheppard School provides Regular, French Immersion, International 
Baccalaureate, and Sports Alternative programming. 
 
School Address and Ward 13546-111 Avenue; Ward C 
Sector: High School 
Project Description: Preservation Request 
Project Scope: General Upgrade 
Project Cost: $29,690,000 

 
• Provincial Five-Year Facility Condition Index (FCI) Ranking: 46.42  
• Provincial utilization rate (ACU) of 108 per cent 
• Enrolment for 2009-2010 is projected to be 2016 students 

 
11. Spruce Avenue Elementary Junior High School 
 

Spruce Avenue K-9 School was built in 1942 and currently serves 284 Kindergarten to 
Grade 9 students.  Spruce Avenue provides Regular, Literacy and Full Day Kindergarten 
Programming. 
 
School Address and Ward 11424-102 Avenue; Ward D 
Sector: Central 
Project Description: Preservation Request 
Project Scope: Essential Upgrade 
Project Cost: $3,263,000 

 
• Provincial Five-Year Facility Condition Index (FCI) Ranking: 43.29 
• Provincial utilization rate (ACU) of 63 per cent 
• Enrolment for 2009-2010 is projected to be 288 students 

 
12. Westglen Elementary School 
 

Westglen Elementary School was built in 1940 and currently accommodates 177 
Kindergarten to Grade 6 students in the Regular program. 
 
School Address and Ward 10950-127 Street; Ward C 
Sector: Central 
Project Description: Preservation Request 
Project Scope: Essential Upgrade 
Project Cost: $2,940,000 

 
• Provincial Five-Year Facility Condition Index (FCI) Ranking: 20.56 
• Provincial utilization rate (ACU) of 43 per cent 
• Enrolment for 2009-2010 is projected to be 185 students 
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13. L’Académie Vimy Ridge Academy 
 

L’Académie Vimy Ridge Academy Junior Senior High School was built in 1958 and 
currently accommodates 830 students with 479 junior high students and 351 high school 
students. This school offers alternative program choices in Canadian Studies, Sports and 
the Ballet School. 
 
School Address and Ward 8205 - 90 Avenue, Ward G 
Sector: High School 
Project Description: Preservation Request 
Project Scope: Essential Upgrade 
Project Cost: $20,730,000 

 
• Provincial Five-Year Facility Condition Index (FCI) Ranking: 10.99 
• Provincial utilization rate (ACU) of 61 per cent 
• Enrolment for 2009-2010 is projected to be 877 students 

 
14. Glengarry Elementary School 
 

Glengarry Elementary School was built in 1962 and currently serves 520 Kindergarten to 
Grade 6 Arabic Bilingual students. 
 
School Address and Ward 9211-135 Avenue; Ward A 
Sector: Central 
Project Description: Preservation Request 
Project Scope: Essential Upgrade 
Project Cost: $2,843,000 

 
• Provincial Five-Year Facility Condition Index (FCI) Ranking: 44.75 
• Provincial utilization rate (ACU) of 72 per cent 
• Enrolment for 2009-2010 is projected to be 540 students 

 
15. Crestwood Elementary- Junior High School 
 

Crestwood Elementary Junior High School was built in 1954 and currently 
accommodates 405 students with 169 elementary students and 236 junior high students. 
 
School Address and Ward 9735 – 144 Street, Ward C 
Sector: West 1 
Project Description: Preservation Request 
Project Scope: General Upgrade 
Project Cost: $9,794,000 

 
• Provincial Five-Year Facility Condition Index (FCI) Ranking: 29.04 
• Provincial utilization rate (ACU) of 124 per cent 
• Enrolment for 2009-2010 is projected to be 387 students 
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16. Northmount Elementary School 
 

Northmount Elementary school was built in 1970 and currently accommodates 262 
students in Kindergarten to Grade 6.  Northmount School provides Regular and Strategies 
programming. 
 
School Address and Ward 14020-88A Street; Ward A 
Sector: North Central 
Project Description: Preservation Request 
Project Scope: Essential Upgrade 
Project Cost: $1,806,000 

 
• Provincial Five-Year Facility Condition Index (FCI) Ranking: 30.8 
• Provincial utilization rate (ACU) of 62 per cent 
• Enrolment for 2009-2010 is projected to be 277 students 
• Northmount School is approved as a new Cogito Program site beginning 

September 2009 
 
17. Parkallen Elementary School 
 

Parkallen Elementary School was built in 1951 and currently serves 199 Kindergarten to 
Grade 6 students.  Parkallen provides Regular and Opportunity programming. 
 
School Address and Ward 6703-112 Street; Ward F 
Sector: South Central 
Project Description: Preservation Request 
Project Scope: Essential Upgrade 
Project Cost: $3,518,000 

 
• Provincial Five-Year Facility Condition Index (FCI) Ranking: 34.21 
• Provincial utilization rate (ACU) of 48 per cent 
• Enrolment for 2009-2010 is projected to be 196 students 

 
18. York Elementary School 
 

York Elementary School was built in 1966 and currently accommodates 306 
Kindergarten to Grade 6 students.  York School provides Regular and Challenge 
programming. 

 
School Address and Ward 13915-61 Street; Ward B 
Sector: North Central 
Project Description: Preservation Request 
Project Scope: Essential Upgrade 
Project Cost: $1,563,000 
 

• Provincial Five-Year Facility Condition Index (FCI) Ranking: 40.64 
• Provincial utilization rate (ACU) of 87 per cent 
• Enrolment for 2009-2010 is projected to be 288 students 
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Appendix II 
 

MAP I – New Construction School Requests 
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MAP II – Preservation School Requests 
 

 
 
 


